EAST KENTUCKY POWER COOPERATIVE

January 31, 2005

Ms. Elizabeth O'Donnell
Executive Director
Public Service Commission

211 Sower Boulevard
Frankfort, KY 40602

Re: Case No. 2003-00380

Dear Ms. O'Donnell:

@REQENED
rgp 01 2000

oUBLIC SERVICE
COMMISSION

Please find enclosed for filing with the Commission in the above-referenced case a report
by East Kentucky Power Cooperative, Inc., of efforts, from December 1, 2004 through
January 31, 2005, to mitigate local impacts during the construction of the Spurlock-

Flemingsburg-Goddard transmission line.
Very truly yours,

ot L

Charles A. Lile
Senior Corporate Counsel

Enclosures

Cc; Parties of Record

4775 Lexington Road 40391 Tel. (859) 744-4812
PO. Box 707, Winchester, Fax: (859) 744-6008
Kentucky 40392-0707 http://www.ekpc.coop
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Progress Report for Spurlock-Flemingsburg Right of Way
Activities-January 31, 2005

Overview

There are 69 tracts of land on which negotiated rights will be necessary to
construct the project. The following tract statistics describe our progress to
date:

Signed easements 57, plus a 13/14ths undivided interest in an
additional tract. (We have been unable to locate
two of the heirs as of this writing).

Contacted 69
Negotiations in progress 02
Condemnations 07 (Seven interlocutory judgments have been

granted by the court).
Mitigation

Some centerline location requests were made by property owners at the
EKPC sponsored open house held May 22, 2003. These requests were
evaluated and route adjustments were made when the initial centerline
location was established. There were 4 tracts involved in this early
mitigation.

After the centerline location was established, requests have also been made
by property owners as to the location of structures and/or the centerline. A
summary is listed below.

Signed easement group

e 4 structure location adjustments were requests and agreed upon for
signing of easement.

e 7 structure locations were requested and agreed upon after
negotiations were complete.

¢ 3 structure locations were requested and adjustments made prior to a
negotiated easement.



Other mitigations negotiated by landowners in the signed easement group.

e Grantee agrees not to upgrade the line to a higher voltage without
Grantors additional written consent.

e No additional structures added without the Grantors additional written
consent.

e Grantee agrees not to spray herbicides as long as the Grantor
maintains the described easement area.

e No buried telecommunications or equipment for buried
telecommunications of any kind will be placed within the easement
area without written approval from the Grantor.

e Install gates on or near the right of way in interior and exterior fence
lines.

e Limited access during times of construction and or normal
maintenance.

Property owners may make other requests as negotiations proceed, and will
be reflected in future reports.

Centerline Impact — highway construction project

The progress report for the relocation of EKPC’s existing Spurlock-Avon
345kV transmission line is included in the above information.

Transmission line construction

The construction of the transmission lines is nearly complete with
completion expected in May of 2005.

Reclamation of surface damages

Two contractors were used for the transmission line construction, Davis H.
Elliott is scheduled to begin reclamation of surface damages from the south
end of the project between March 01 and the 15™ 2005, weather permitting.
Irby Construction is scheduled to begin reclamation of surface damages
from the north end of the project between March 01 and the 15“’, 2005,
weather permitting.



MICHAEL S BEER

VP - RATES & REGULATORY
KENTUCKY UTILITIES CO
C/O LG&E

P O BOX 32010

LOUISVILLE KY 40232-2010

J B & EVELYN SHANNON
923 WEST WATER STREET
FLEMINGSBURGKY 41041

KEVIN F DUFFY

AMERICAN ELECTRIC POWER
101A ENTERPRISE DRIVE

P OBOX 5190

FRANKFORT KY 40602

HONORABLE LINDA S PORTASIK

SENIOR CORPORATE ATTORNEY
LG&E

220 W MAIN ST

P O BOX 32010

LOUISVILLE KY 40232-2010

J GREGORY CORNETT ESQ
OGDEN NEWELL & WELCH PLLC
1700 CITIZENS PLAZA

500 WEST JEFFERSON STREET
LOUISVILLE KY 40202

MARK R OVERSTREET ESQ
STITES & HARBISON

421 WEST MAIN ST

P O BOX 634

FRANKFORT KY 40602-0634

GERALD L WOODS
6115 CLIFT PIKE
MAYS LICK KY 41055

NOEL AND BETTY DORSEY
338 ENERGY ROAD
FLEMINGSBURG KY 41041

DANIEL COLLINS
6252 US 68
MAYSVILLE KY 41056

TIMOTHY C MOSHER
AMERICAN ELECTRIC POWER
101A ENTERPRISE DRIVE

P OBOX 5190

FRANKFORT KY 40602

ERROL K WAGNER

DIRECTOR REGULATORY SERVICES
AMERICAN ELECTRIC POWER

101A ENTERPRISE DRIVE

P O BOX 5190

FRANKFORT KY 40602

JAMES A FINCH
6224 HELENA ROAD
MAYS LICK KY 41055

E LUELLEN PYLES
5080 KENTUCKY 2514
MAYSVILLE KY 41056

DOROTHY D HURD
78 GARDENSIDE DRIVE
FLEMINGSBURG KY 41041
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EXECUTIVE DIRECTOR
PUBLIC SERVICE COMMISSION
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